

ANNEX B – Singapore Sports Hub Project Timeline

15 December 2005	Launch of pre-qualification stage of tender process
28 February 2006	Submission of pre-qualification documents
26 April 2006	Pre-qualification of short-listed consortiums
July 2006	Launch of invitation to Tender (ITT) stage of tender process
28 February 2007	Close of ITT – consortiums submit their proposals
Mid 2007	Successful consortium appointed
Mid 2011	Sports Hub operationally ready